BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date: May 18, 2005 Division: Engineering
Bulk Item: Yes _X No ___ Department: Engineering

Staff Contact Person: David S. Koppel, P.E.
County Engineer

AGENDA ITEM WORDING: Approval of Contract Amendment with William P. Horn Architect,
P.A. for North Key Largo Fire Station.

ITEM BACKGROUND: The original budget for the North Key Largo Fire Station was $1.2 million.
Based on this amount the Architectural/Engineering fee was $85,200. Now, the construction cost has
been established in the amount of $2,030,500. Using this new amount, the Architectural/Engineering
fee changes to $138,074.

PREVIOUS RELEVANT BOCC ACTION: On March 19, 2003, BOCC approved the contract with
William P. Horn Architect, P.A. to perform Architect/Engineering services for North Key Largo Fire
Station for a fee of 7.1% of the estimated construction cost of $1.2 million. Fee=$85,200.

CONTRACT/AGREEMENT CHANGES: Amend Subparagraph 8.1.1 as follows: Deleted: “An
estimated construction cost of $1.2 million and a fee percentage of 7.1% shall initially be used to
calculate the Architectural fee. When the actual construction cost is known, the fee will be adjusted in
accordance with the State of Florida, Department of Management Services, Division of Building
Construction Fee Schedule for Architectural and Engineering Services.”

Replaced with: “A construction cost of $2,030,500 and a fee percentage of 6.8% shall be used to
calculate the Architectural fee.

STAFF RECOMMENDATIONS: Approval as stated above.

TOTAL COST: $52.874.00 (add’l) BUDGETED: Yes _X No
COST TO COUNTY:_same SOURCE OF FUNDS: Infrastructure/Bond Funds
(307-24001-560620-CEO303-560620)
REVENUE PRODUCING: Yes ___ No_X_ AMOUNT PER MONTH Year
APPROVED BY: County Atty OMB/Purchasing Risk Management:
r} ¢
DIVISION DIRECTOR APPROVAL: P /

DavidLS./Koppel, P.E., County Engineer
DOCUMENTATION: Included __ X Not Required

DISPOSITION: AGENDA ITEM #




MONROE COUNTY
ENGINEERING/CONSTRUCTION MANAGEMENT
CONTRACT AMENDMENT No. 1

PROJECT TITLE: Renovation of Old Mariner's Hospital

CONTRACT AMENDMENT NO: 1

Total Previous Amendments 0

Original Contract Amount $85,200.00 (7.1% of $1,200,000.00)
Revised Contract Amount "~ $138,074.00 (6.8% of $2,030,500.00)

Detailed description of Amendment and justification:

Amend contract with William P. Horn Architect, P.A. for Professional Services for the North Key Largo Fire

Station.

Due to increase in Capital Projects Plan ~ Bond Proceeds Fund 307 to fulfill project needs.

Amend Subparagraph 8.1.1 as follows:

Deleted: “An estimated construction cost of $1.2 million and a fee percentage of 7.10% shall

initially be used to calculate the Architectural fee. When the actual construction cost is known, the fee will

be adjusted in_accordance with the State of Florida, Department of Management Services, Division of

Building Construction Fee Schedule for Architectural and Engineering Services.”

Replaced with: "An construction cost of $2,030,500.00 and a fee percentage of 6.8% shall be

used to calculate the Architectural fee.”
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William P. Horn " Date
(SEAL) BOARD OF COUNTY COMMISSIONERS’
Attest: DANNY L. KOLHAGE, Clerk OF MONROE COUNTY, FLORIDA
By: By:
Deputy Clerk Mayor/Chairperson
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